
BOR

Proposer prepares a Draft EA/EIS and
submits to OMKM for review of technical
characteristics and compliance with legal

form and content

OMKM with input from MKMB and Kahu Ku
Mauna comments on draft EA/EIS

Final EA/EIS is submitted to appropriate UH
office or Governor for final approval/disapproval

MKMB recommends approval or disapproval of
project

President

MKMB reviews application
and recommends UH

designate the appropriate
agency w/in UH  to submit

the CDUA to DLNR

OMKM initiates Phase 1 (Pre-Design)

MKMB with input from Kahu Ku Mauna
reviews Phase 4 of the design review

process

MKMB with input from Kahu Ku Mauna
reviews Phase 2 (Schematic Design)

OMKM instructs Proposer
to prepare Conservation
District Use Application

(CDUA)

UHH Chancellor

MAJOR PROJECT REVIEW STEPS

Responsible Chancellor or his/her authorized
representative reviews and addresses public

comment

UHH Chancellor/OMKM

MKMB with input from Kahu Ku Mauna makes
recommendation to approve/disapprove Final

EA/EIS

Design Review Committee reviews Phase
4 (Construction Documents) of the design

review process

OMKM instructs proposer
to submit construction

drawings to DLNR

Responsible Chancellor or his/her authorized
representative approves draft EA/EIS and

submits to OEQC, which publishes availability
of document commencing 30/45 day review

Proposer distributes draft EA/EIS for Public
Review
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Proposer in consultation with OMKM conducts
scoping process, as appropriate

Proposer prepares draft of Final EA/EIS

Complies Does not Comply

Master Plan Design
Review Process

DLNR CDUA Process

Master Plan Project
Approval Process

EA/EIS Process

DisapproveApprove

UHH Chancellor/OMKM

Proposer notified
project denied; may

modify project for
re-submittal

DisapproveApprove

MKMB with input from Kahu Ku Mauna
reviews Phase 3 (Design Development)

Approved by the
Mauna Kea Management Board

on October 14, 2009


