

State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

January 23, 2009

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

**Approval for Additional Funds to Construction Contract – Job No. 40-OB-A1,
Boating Pump-Out Facility, Keehi Small Boat Harbor
Oahu, Hawaii**

The Land Board approved the original construction contract on May 13, 2005 for the sum of \$1,232,630.00 to JAS. W. GLOVER, LTD. Additional funding for this project is to install an additional 525 lineal feet of Temporary Silt Fencing in accordance with the contract documents. The additional silt fencing is required due to unforeseen field conditions. All of the required work is incidental to the scope of this project, Job No. 40-OB-A1, which consist of the installation of gravity sewer lines, sewer force mains, man holes, pump-out, raw sewage pump station, appurtenances, etc. and other related work.

This additional work totaling \$12,455.13 is available through Act 178, SLH 2005, Item H-10.

RECOMMENDATION:

Recommend that the Board award the additional funds and allowances to DLNR Job No. 40-OB-A1, Boating Pump-Out Facility, Keehi Small Boat Harbor, Oahu, Hawaii for the amount of \$12,455.13. Also recommend that the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into a supplemental contract and sign the necessary documents to implement the additional work with the Contractor, JAS. W. GLOVER, LTD.

Respectfully submitted,



ERIC T. HIRANO
Chief Engineer

Requested by:



EDWARD R. UNDERWOOD, Administrator
Division of Boating and Ocean Recreation

Approved For Submittal:



LAURA H. THIELEN, Chairperson

ITEM L-5