

State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

March 13, 2009

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

**Approval for Additional Funds to Construction Contract – Job No. H10C663A,
Haena State Park, New Comfort Station and Other Improvements, Haena, Kauai, Hawaii**

The Land Board approved the construction contract on July 28, 2006 for the sum of \$432,000.00 to Tuan Anh Nguyen dba Colin & Dillon Construction for Job No. H10C663A, which consist of demolition and removal of an existing comfort station, construction of a new comfort station, outdoor shower tree and related work. Preservation of an archaeological site discovered subsequent to the start of construction required the redesign of the improvements necessitated the purchase of crushed rocks and geotextile filter fabric to be installed around the outdoor shower. The delay in completion, as a result of various redesigns, required an additional two months of portable toilet rentals and cleaning services. Additional funding of \$27,000.00 is required to complete this project and is available through Act 41, SLH 2004, Item H-1.01.

RECOMMENDATION:

Recommend that the Board: 1) award the additional funds to DLNR Job No. H10C663A, Haena State Park, New Comfort Station and Other Improvements, Haena, Kauai, Hawaii for the amount of \$27,000.00 and 2) authorize the Chairperson, subject to review and approval by the Attorney General, to enter into a supplemental contract and sign the necessary documents to implement the additional work with the Contractor, Tuan Anh Nguyen dba Colin & Dillon Construction.

Respectfully submitted,



ERIC T. HIRANO
Chief Engineer

Requested by:



DANIEL S. QUINN, Administrator
Division of State Park

Approved For Submittal:



LAURA H. THIELEN, Chairperson

ITEM L-2