

State of Hawaii  
DEPARTMENT OF LAND AND NATURAL RESOURCES  
Engineering Division  
Honolulu, Hawaii 96813

May 22, 2009

Board of Land and Natural Resources  
State of Hawaii  
Honolulu, Hawaii

**Approval for Time Extension to Consultant Contract No. 51542:  
Job No. F00CS99A, State Parks/Small Boat Harbor Facility  
Wastewater/Sewer System Improvements  
Statewide, Hawaii**

Request Board approval to exercise five (5) one (1) –year options as provided in the Contract. This action will extend the Contract a total of five (5) years, ending on December 31, 2012.

The design of the wastewater system serving Iao Valley State Monument has been completed. Construction management services, a component of this contract, have been postponed due to construction delay as a result of cultural issues raised by the community, notwithstanding Division of State Parks pursuit in addressing said issues.

**RECOMMENDATION:**

1. That the Board approve exercising the option periods provided in Contract #51542 for Job No. F00CS99A extending said contract to December 31, 2012.
2. Recommend that the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement the additional work with the contractor.

Respectfully submitted,



ERIC T. HIRANO  
Chief Engineer

REQUESTED BY:



DANIEL S. QUINN, Administrator  
Division of State Parks

APPROVED FOR SUBMITTAL:



LAURA H. THIELEN, Chairperson  
Board of Land and Natural Resources

**ITEM L-5**