

State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

May 27, 2009

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

**Approval for Supplemental Agreement to Consultant Contract No. 53783, for Job No. 500BK44A,
Ewa Pesticides Plant Interim Remediation, Oahu
Kekaha Pesticides Plant Interim Remediation, Kauai**

The Land Board approved the permission to hire a Consultant for this project on August 27, 2004. The original scope was to cap both sites to prevent the migration of contaminated soil. After subsequent meetings with the Department of Health, it was recommended that additional soil sampling be conducted prior to capping to better determine the limits of contamination.


It is also recommended that due to the specialized nature of the work, the consultant provide design/build services to remediate the contaminated site. Additional funding for design and construction is now being included to conduct additional soil sampling of the Kekaha site and to implement remediation measures as directed by the Department of Health. The consultant contract was awarded to Clayton Group Services, Inc. for \$80,162.00. The Consultant changed their name to Bureau Veritas North America, Inc. in 2007 as outlined in Supplemental Agreement No. 1, dated June 19, 2008. Utilizing the same consultant will save time and provide continuity for this project.

This additional work for design and construction is for a fee of \$250,000.00 and is available through Act 213, SLH 2007, Item K-8.


RECOMMENDATIONS:

1. That the Board award the supplemental agreement to DLNR Job No. 500BK44A, Ewa Pesticides Plant Remediation, Oahu & Kekaha Pesticides Plant Interim Remediation, Kauai for the amount of \$250,000.00. Also recommend that the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into a supplemental contract and sign the necessary documents to implement the additional work with the consultant, Bureau Veritis North America, Inc.
2. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement the additional work with the consultant.

Respectfully submitted,


ERIC T. HIRANO
Chief Engineer

Requested by:


MORRIS M. ATTA, Administrator
Land Division

Approved For Submittal:


LAURA H. THIELEN, Chairperson

ITEM L-4