

State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

October 9, 2009

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

**Approval to Execute Supplemental Contract No. 1 to Contract No. 51522 for
Job No. H09C602A, Kokee State Park Driveway & Parking Improvements
Job No. F00BF46B, Kokee State Park Resurface Roadway
Job No. H09C602B, Kokee/Waimea Canyon State Park Roadway
Kauai, Hawaii**

The Engineering Division desires to execute Supplemental Contract No. 1 to Contract No. 51522 with Shimabukuro, Endo & Yoshizaki, Inc.

BACKGROUND:

The basic scope of work for the project is to prepare construction plans and specifications for driveway and parking improvements and resurfacing of roadways for Kokee State Park and roadway improvements for Kokee/Waimea Canyon State Park. The contract term needs to be extended to accommodate completion of work by Shimabukuro, Endo & Yoshizaki, Inc.

RECOMMENDATION:

1. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into Supplemental Contract No. 1 to Contract No. 51522, and sign the necessary documents to exercise the option to extend the term of the contract with the contractor, Shimabukuro, Endo & Yoshizaki, Inc.
2. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement additional work with the contractor, Shimabukuro, Endo & Yoshizaki, Inc.

Respectfully submitted,


ERIC T. HIRANO
Chief Engineer

Requested by:


DANIEL QUINN, Administrator
Division of State Parks

Approved For Submittal:


LAURA H. THIELEN, Chairperson

ITEM L-1