

State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

February 11, 2010

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

**Approval to Execute Supplemental Contract No. 2 to Contract No. 55333 for
Job. No. B45DM73A, Maalaea Small Boat Harbor
Sewage Pump-out Facilities and Electrical Improvements
Maalaea, Maui, Hawaii**

The Engineering Division desires to execute Supplemental Contract No. 2 to Contract No. 55333 with Fukunaga and Associates, Inc.


BACKGROUND:

Bids were previously opened for the project in June 2008. A protest and appeal process followed. The project was cancelled and must now be redesigned, repackaged, advertised and rebid competitively. The Supplemental Contract No. 2 is needed to extend the term of the contract. The contract price does not change.


RECOMMENDATION:

1. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into Supplemental Contract No. 2 to Contract No. 55333, and sign the necessary documents to extend the term of the contract with the contractor, Fukunaga and Associates, Inc.
2. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement additional work with the contractor, Fukunaga and Associates, Inc.

Respectfully submitted,


CARY S. CHANG
Acting Chief Engineer

Requested by:


EDWARD R. UNDERWOOD, Administrator
Division of Boating and Ocean Recreation

Approved For Submittal:


LAURA H. THIELEN, Chairperson

ITEM L-2