

State of Hawaii  
DEPARTMENT OF LAND AND NATURAL RESOURCES  
Engineering Division  
Honolulu, Hawaii 96813

May 13, 2010

Board of Land and Natural Resources  
State of Hawaii  
Honolulu, Hawaii

**Approval to Execute Supplemental Contract No. 1 to Contract No. 57977 for Job No. B41CM72C,  
Kahului Small Boat Harbor Improvements, Phase II, Kahului, Maui, Hawaii**


The Land Board approved award of the construction contract on August 8, 2008, for the sum of \$364,809.00 to Maui Master Builders, Inc. Additional funding is required to modify project elements to meet ADA requirements. These revisions include extending the reinforced concrete slabs for the boat trailer parking stall and access aisle, and installing ADA boat washdown area hose bibbs. All of the modifications are within the scope of this project, which consist of a concrete roadway, boat trailer parking area, boat washdown area, ADA compliant loading dock and electrical improvements.

This additional work totaling \$20,000.00 is available through Act 213, SLH 2007, Item D-5, as amended by Act 158, SLH 2008, Item D-5.


RECOMMENDATION:

That the Board: 1) authorize the Chairperson, subject to review and approval by the Attorney General, to enter into a supplemental contract and sign the necessary documents to implement the additional work with the Contractor, Maui Master Builders, Inc.; and 2) authorize the Chairperson, subject to review and approval by the Attorney General, to enter into subsequent supplemental contracts to address unforeseen conditions and sign the necessary documents to implement the additional work with the contractor, Maui Master Builders, Inc.

Respectfully submitted,

  
GARY S. CHANG  
Acting Chief Engineer

Requested by:

  
ED UNDERWOOD, Administrator  
Division of Boating and Ocean Recreation

Approved For Submittal:

  
LAURA H. THIELEN, Chairperson

ITEM L-1