

State of Hawaii  
DEPARTMENT OF LAND AND NATURAL RESOURCES  
Engineering Division  
Honolulu, Hawaii 96813

January 13, 2011

Board of Land and Natural Resources  
State of Hawaii  
Honolulu, Hawaii

**Approval to Execute Supplemental Contract No. 1 to Contract No. 55928 for  
Job No. B61XM82A for Professional Services, Kaunakakai Harbor Ferry Improvements  
Molokai, Hawaii**

The Engineering Division desires to execute Supplemental Contract No. 1 to Contract No. 55928 with Wilson Okamoto Corporation.


**BACKGROUND:**

The Draft Environmental Assessment for the project received agency and public comments that require coral mitigation for the pier improvement work, traffic mitigation within the ferry facility, and additional electrical modifications. Supplemental No. 1 will include tasks to conduct a second marine biological survey, prepare a mitigation plan and coral transplant plan, and modify the construction plans for the redesign of ingress/egress of vehicles into the ferry parking/loading area, and revise the electrical plans. Funding for Supplemental Contract No. 1 is available through the 80/20 split of Federal Transit Administration (FTA) funds, and matching State funds from Act 91, SLH 1999, Item C-47, as amended by Act 281, SLH 2000. The contract term for Wilson Okamoto Corporation will also be extended to complete the Environmental Assessment, permitting work, and provide services during bidding and construction.

**RECOMMENDATION:**

1. That the Board authorize the Chairperson, subject to review and approval by the Department of the Attorney General, to enter into Supplemental Contract No. 1 to Contract No. 55928, and sign the necessary documents to implement the additional work with the contractor, Wilson Okamoto Corporation.
2. That the Board authorize the Chairperson, subject to review and approval by the Department of the Attorney General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement the additional work with the contractor, Wilson Okamoto Corporation.

Respectfully submitted,

  
CARTY S. CHANG  
Chief Engineer

Requested by:

  
EDWARD R. UNDERWOOD, Administrator  
Division of Boating and Ocean Recreation

Approved For Submittal:

  
WILLIAM J. AILA, JR., Interim Chairperson

**ITEM L-1**