

STATE OF HAWAII
Department of Land and Natural Resources
Engineering Division

January 13, 2011

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

**Approval to Execute Supplemental Contract No. 1 to the Agreement for
Professional Services, Contract No. 57262, for Job No. F74C664A
Haena State Park Master Plan, Haena, Kauai**

The Engineering Division desires to execute a Supplemental Contract No. 1 to the Agreement for Professional Services, Contract No. 57262, with PBR Hawaii & Associates, Inc. (PBR) for the Haena State Park Master Plan and EIS.

BACKGROUND:

The original PBR contract required an inventory of cultural resources/values, where significant elements of the cultural landscape and historical setting need to be identified as they relate to the preservation and interpretation of cultural history and archaeological sites. The Division of State Parks (State Parks) was to provide PBR a comprehensive inventory and assessment of the archaeological resources of the site. However, due to staff shortages resulting from budget reductions and time constraints to complete the Master Plan, PBR completed the inventory and assessment with nominal input from State Parks.

Additional requirements, including the development of transportation and parking alternatives for the park, have arisen and need to be addressed before the master plan and EIS can be completed. As a result, PBR is required to attend additional meetings with the Master Plan Advisory Committee, to address these issues before completing both documents.

Funding for the additional work, totaling \$23,100.00, is available through Act 178, SLH 2005, Item H-3.

RECOMMENDATION:

That the Board: 1) authorize the Chairperson, subject to review and approval by the Department of the Attorney General, to enter into a supplemental contract and sign the necessary documents to implement the additional work with the contractor, PBR Hawaii & Associates, Inc., and 2) authorize the Chairperson, subject to review and approval by the Department of the Attorney General, to enter into subsequent supplemental contracts to address unforeseen conditions and sign the necessary documents to implement the additional work with the contractor, PBR Hawaii & Associates, Inc.

REQUESTED BY:



DANIEL S. QUINN, Administrator
Division of State Parks

Respectfully submitted,



CARY S. CHANG
Chief Engineer

APPROVED FOR SUBMITTAL:



WILLIAM J. AILA, JR., Chairperson
Board of Land and Natural Resources

ITEM L-3