

State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

June 9, 2011

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

Approval for Additional Funds to Construction Contract No. 58117, Job No. F46C732C, Kokee/Waimea Canyon State Park Water System Improvements, Makaha Ridge to Puu Ka Pele, Kauai, Hawaii

The Land Board approved the construction contract on July 25, 2008 for the sum of \$1,487,507.20 to Goodfellow Bros., Inc. Additional funding is needed to prepare documents and reports for the State Department of Transportation Use and Occupancy Agreement (to allow the installation of the new waterline within the DOT Right-of-Ways) and Memorandum of Agreement (to allow sections of the existing waterline to be abandoned in place within the DOT Right-of-Ways); encase sections of pipeline with concrete to avoid tree root damage; adjust the waterline, appurtenances, service laterals and connections due to unforeseen field conditions; and related costs. All of the required work is incidental to the scope of this project, Job No. F46C732C, which consists of installing approximately 5,900 linear feet of 6-inch waterline and appurtenances along Kokee Road from Makaha Ridge to Puu Ka Pele picnic area, inclusive of new service laterals to existing service connections and abandoning the existing 4-inch waterline.

Additional funding of \$320,000.00 is required to complete this project and is available from Act 160, SLH 2006, Item H-8.03.

RECOMMENDATION:

Recommend that the Board: 1) approve the additional funds to DLNR Job No. F46C732C, Kokee/Waimea Canyon State Park, Water System Improvements, Makaha Ridge to Puu Ka Pele, Kauai, Hawaii for the amount of \$320,000.00; 2) authorize the Chairperson, subject to review and approval by the Department of the Attorney General, to enter into a supplemental contract and sign the necessary documents to implement the additional work with the Contractor, Goodfellow Bros., Inc.; and 3) recommend that the Board authorize the Chairperson, subject to review and approval by the Department of the Attorney General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to implement the additional work with the Contractor, Goodfellow Bros., Inc.

Respectfully submitted,


CARTY S. CHANG
Chief Engineer

Requested by:


DANIEL S. QUINN, Administrator
Division of State Park

Approved For Submittal:


WILLIAM J. AILA, JR., Chairperson

ITEM L-2