

**2011-2014 Statewide Transportation Improvement Program (STIP)  
Development Milestones**

- Mid Oct 2009 - Call for FFY 2011-2014 STIP projects  
(+ 2015-16 “illustrative” years)
- December 21, 2009** - Oahu FHWA TIP project deadline to HWY-P
- December 31, 2009** - Oahu MPO deadline for 2011-2014 Oahu FHWA TIP projects
- February 8, 2010** - Oahu FTA TIP projects due to HWY-P
- February 15, 2010** - Oahu FTA TIP projects due to Oahu MPO.  
- Neighbor Island STIP projects deadline to HWY-P
- March – April 2010 - Draft Oahu TIP developed by Oahu MPO.
- Late April 2010 - **Unconstrained** draft STIP compiled by HWY-P
- May 2010 - Public meetings (neighbor islands) to share **unconstrained** STIP and  
solicit comments 4 Big Island meetings, 4 Maui meetings, 1 Kauai  
meeting
- May – June 2010 - Draft TIP available for public and agency review. Presentations to Oahu  
MPO committees will be conducted.
- Early June 2010 - Evaluation/Financial analysis to constrain STIP
- June 2010 - Draft constrained STIP transmitted to OMPO and Statewide  
Transportation Advisory Committee (STAC)
- July 5, 2010** - Oahu MPO Technical Advisory Committee (TAC) action on constrained  
Oahu TIP
- July 12, 2010** - Oahu MPO Policy Committee (PC) action on constrained Oahu TIP
- July 2010 - STAC endorses draft constrained STIP.
- July 2010 - Oahu MPO PC endorses TIP
- July 2010 - Oahu MPO TIP approved by GOV/GOV’s Designee
- Jul – Mid Aug 2010 - Public meetings (neighbor islands) to share **constrained** STIP  
4 Big Island meetings, 4 Maui meetings, 1 Kauai meeting
- Early Sept 2010 - FFY 2011-2014 STIP and documentation submitted to Federal  
Highway Administration and Federal Transit Administration
- By Sept 30, 2010 - Anticipated federal action on FFY 2011-2014 STIP