

HAWAII REAPPORTIONMENT COMMISSION TIMELINE

DATE	DAY	DAY#	EVENT
4/29/2011	Fri	0	Reapportionment Commission Chair certified
6/14/2011	Tue	46	Decision on apportionment
6/14/2011	Tue	46	Decision on single-member or multi-member districts
6/14/2011	Tue	46	Decision on permanent resident population base
6/15/2011	Wed	47	Technical Committee begins work on Congressional plan (2 weeks to complete)
6/28/2011	Tue	60	Congressional plan presented to Commission
6/29/2011	Wed	61	Technical Committee begins work on State Senate and State House plans (4 weeks to complete)
7/8/2011	Fri	70	Hawaii Redistricting Online application available
8/3/2011	Wed	96	Congress, Senate and House plans presented to Commission
8/5/2011	Fri	98	Three proposed plans adopted
8/7/2011	Sun	100	Statutory deadline to publish proposed plans
8/10/2011	Wed	103	Three proposed plans published (start of 20 day notification)
8/30/2011	Tue	123	First public hearing (20 day notification complete)
9/16/2011	Fri	140	Last public hearing (leaves 10 days to finalize plan)
9/26/2011	Mon	150	Statutory deadline to adopt final plans and file with Chief Elections Officer
10/10/2011	Mon	164	Statutory deadline for Chief Elections Officer to publish final plans (14 days after final plans adopted)
12/29/2011	Thu	244	Statutory deadline to submit final report to State Legislature (20 days before legislature convenes)
1/18/2012	Wed	264	Hawaii Legislature convenes

revised 7 July 2011