

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL						
1	Project No.	User Agency	Expanding Agency	Island	Project Title	Agency's Project No.	Project Status Code	Project Category	Design Funds (Y/N/AD)	Design Funds MOF	Design Allot. To Be Requested (Mon./Yr.)	Design Funds Allotted (Y/N/AD)	Const. Funds Appr. (Y/N/AC)	Const. Funds MOF	Const. Allot. To Be Requested (Mon./Yr.)	Const. Funds Allotted (Y/N/AC)	Project Design Contract Awarded (Y/N)	A-E Services Amount	Est. Design Compl. Date (Mon./Yr.)	Est. Bid Advertising Open Date (Mo/Yr)	Actual B.O. Date (M/D/Y)	Est. Award Date (Mon./Yr.)	Actual Const. Award Date (M/D/Y)	Est. Constr. Cost	Actual Const. Contract Award Amount	Est. Constr. Start Date (Mon./Yr.)	Actual Const. Start Date (M/D/Y)	Contr. Contract Time (Cal. Days)	Comments Action Required	No. of Days Constr. Start Pending Since Bid Open	County Permits & Approvals (Y/N/A)	County Water Approvals (Y/N/A)	County Sewer - Environment at Svc Dept. (Y/N/A)	DLNR Approvals (Y/N/A)	DOH Approvals (Y/N/A)	COE Approvals (Y/N/A)	EA/EIS Approvals	Land Use Approvals (Y/N/A)						
99	LNR0113	LNR	LNR	Kauai	Haena SP, IWS Improvements	H53C664B	10	10	Y									\$100,000	Jan-10	Mar-10			\$500,000		Sep-10	150																		
100	UOH0100	KAU	UOH	Kauai	Upgrade Chilled Water Loop System	SW-09-3230	4	7	Y	C													\$500,000		Jul-10																			
101	TRN-Hwy0071	TRN-Hwy	TRN	Kauai	Kuhio Highway Intersection Improvements at Eha Street, Kauai	56A-02-05	5	11	Y	E	N/A	N/A	Y	E	Jan-09	Y	N/A	\$341,000	Apr-09	Jun-09	06/04/09	Sep-09	08/10/09	\$509,413	\$509,413	Feb-10	90																	
102	EDN0266	EDN	EDN	Kauai	Kapaa Elementary - ELECTRICAL UPGRADE	P4100407	8	5	Y	B*	NA	Y	Y	B*	NA	Y							\$618,000		Mar-10																			
103	EDN0316	EDN	EDN	Kauai	Koloa Elementary - Electrical Upgrade	Q4280308	7	5	Y	B*	NA	Y	Y	B*	NA	Y							\$675,000		Dec-09																			
104	EDN0317	EDN	EDN	Kauai	Elele Elementary - Electrical Upgrade	Q4280408	7	5	Y	B*	NA	Y	Y	B*	NA	Y							\$675,000		Dec-09																			
105	EDN0315	EDN	EDN	Kauai	Kauai High - Electrical Upgrade	Q4280208	7	5	Y	B*	NA	Y	Y	B*	NA	Y							\$697,500		Dec-09																			
106	LNR0084	LNR	LNR	Kauai	Kokee SP, Kalala Lookout, Kauai - parking lot improvements, lookout and pathway improvements	F46B657B/ F46B657C	1	10	Y	B													\$39,154																					
107	DHS0053	DHS-HPHA	DHS	Kauai	Hui O Hanamaulu Physical Improvements, Site and Building Improvements for ADA accessibility, Exterior repairs and paint, Roof improvements	F12.F22001	7	9	Y	B08.402	C				Nov-08	N	C, B11 xxx	C				Nov-08	N	\$80,000		Nov-09																		
108	LNR0090	LNR	LNR	Kauai	Waialua River SP, Kaunualii/Old Smith's Landing sewer improvements	F00CF54B	5	17	Y	C													\$100,000		10/08/09		Nov-09																	
109	TRN-Hwy0097	TRN-Hwy	TRN	Kauai	Maalo Road Resurfacing Mile Post 0.0 to Mile Post 1.0	ARR-0683(1)	11	12	Y	N/V	N/A	N/A	Y	B/V	N/A	N/A	N/A	house design	Apr-09	May-09	05/21/09	Jun-09	06/18/09	\$734,333	\$734,333	Aug-09	07/20/09																	
110	EDN0302	EDN	EDN	Kauai	Waimea High - ELECTRICAL UPGRADE	P4300807	4	5	Y	B*	NA	Y	Y	B*	NA	Y							\$775,000		Mar-09																			
111	EDN0274	EDN	EDN	Kauai	Hanalei Elementary - 2007 Whole School Renovations	P4101207	3	2	Y	B*	NA	Y	Y	B*	NA	Y							\$775,221		11/10/08																			
112	UOH0099	KAU	UOH	Kauai	Retrofit AC Systems, Various Bldgs	SW-08-3228	4	7	Y	C													\$39,817		Dec-08		Dec-09																	
113	EDN0318	EDN	EDN	Kauai	Waimea High - Architectural Barrier Removal	Q4380108	7	17	Y	C	NA	Y	Y	C	NA	Y							\$873,000		Jan-10																			
114	DHS0047	DHS-HPHA	DHS	Kauai	Kawalehua Exterior building repairs	F12.F22001	7	9	Y	B08.402	C				Nov-08	N	C, B10 xxx	C				Nov-08	N	\$125,000		Nov-09																		
115	EDN0287	EDN	EDN	Kauai	Koala Elementary - 2007 Whole School Renovation	P4201407	2	2	Y	B*	NA	Y	Y	B*	NA	Y							\$1,010,000		\$1,735,614		02/21/09	160																
116	TRN-Hwy0096	TRN-Hwy	TRN	Kauai	Kuhio Highway Resurfacing Kawahau Road to Kapaa Bridge	ARR-056-1(52)	11	12	Y	N/V	N/A	N/A	Y	B/V	N/A	N/A	N/A	in house design	Apr-09	May-09	05/21/09	Jun-09	06/19/09	\$1,026,666	\$1,026,666	Aug-09	07/20/09																	
117	EDN0262	EDN	EDN	Kauai	Wilcox Elementary - Renovate & Paint Various Bldgs, Phase II	P0128406	1	2	Y	B*	NA	Y	Y	B*	NA	Y							\$1,090,000		\$1,940,888		12/15/08																	
118	TRN-Hwy0068	TRN-Hwy	TRN	Kauai	Kuhio Highway, Route 56, Intersection at Waialua Road and N. Waialua Road, Vicinity of Kilauea, Kauai	56C-01-09	5	11	Y	E	N/A	N/A	Y	E	Feb-09	Y	N/A						\$1,174,950		\$1,174,950		Feb-10	90																
119	EDN0275	EDN	EDN	Kauai	Kilauea Elementary - 2007 Whole School Renovations	P4101307	3	2	Y	B*	NA	Y	Y	B*	NA	Y							\$1,237,379		11/10/08																			
120	AGS0081	HSPLS	AGS	Kauai	LIHUE PUBLIC LIBRARY - ADA TRANSITION PLAN AND OTHER IMPROVEMENTS	14-36-6359	5	2	Y	C	N/A	Y	Y	C	N/A	Y							\$116,512		Nov-09		Dec-09																	
121	LNR0114	LNR	LNR	Kauai	Kilauea Light Draft Harbor - maintenance dredging	B95CK70A	10	17	n/a														n/a		\$1,408,460		\$1,408,460		09/01/09	180														
122	DHS0008	DHS-HPHA	DHS	Kauai	Kekaha Ha'aha'o Ph. 1 - Large Capacity Cesspool Conversion	01 RH006, F9, RH006	4	17	Y	B06-412	C	N/A	Y	C, B07-412	C	N/A	Y							\$47,458		Apr-09		Nov-09																
123	LNR0087	LNR	LNR	Kauai	Kokee/Waimea Canyon SP, Kauai - water system improvements	F46C732C	2	17	Y	C														\$428,700		06/27/08		08/01/08																
124	AGR0005	AGR	AGR	Kauai	East Kauai Irrigation System, Miscellaneous Improvements	N/A	2	17	Y	A	N/A	Y	Y	A	N/A	Y							\$157,964		Apr-08		May-08		06/19/08															
125	UOH0102	KAU	UOH	Kauai	Learning Resource Center Renovations, 4455	SW-09-3229	4	17	Y	C														\$1,500,000		Dec-08		Dec-09																
126	DHS0049	DHS-HPHA	DHS	Kauai	Kekaha Ha'aha'o Ph. 2 - Large Capacity Cesspool Conversion	01 RH006, Future FY	6	17	Y	B06-412	C	N/A	Y	C, B10-xxx	C	N/A	AC							\$47,458		Oct-09		Nov-09																
127	UOH0101	KAU	UOH	Kauai	Temporary Nursing Portables	CC-07-3223	4	1	Y	C														\$1,623,697		\$1,623,697		Jul-09	240															
128	DHS0051	DHS-HPHA	DHS	Kauai	Hale Nana Kai O'Kea Site & bldg modernization, interior renovations, exterior spill and other structural repairs, windows and paint.	F12.F22001	7	9	Y	B08.402K	C				Nov-08	N	AC, B10 xxxK	C				Nov-08	N	\$200,000		Jan. 2009		Dec-09																
129	HHL0013	HHL	HHL	Kauai	Waialua Subdivision - Drilling exploratory water well	N/A	4	17	Y	T	N/A	N/A	Y	T	N/A	Y							\$250,000				Pending																	
130	TRN-Air0064	TRN-Air	TRN	Kauai	Lihae Access Control & CCTV Systems	AK1052-02	10	6	Y	B	Complete	Y	Y	B	EN	Jan-09	Y						\$2,000,000		\$914,850		Sep-09	180																
131	HHL0031	HHL	HHL	Kauai	Pi Iliani Mai Ke Kai Phase 1, Increment 2-house const. 11	N/A	10	8	Y	T	N/A	Y	N	T	Jul. 2009	N							\$2,259,077		\$2,259,077		Aug. 2009	168																
132	LNR0086	LNR	LNR	Kauai	Kokee Road Improvements, Kauai, Increment 1	F46C602A	1	11	Y	C													\$327,582		06/24/08		09/18/08																	
133	TRN-Hwy0063	TRN-Hwy	TRN	Kauai	Waimea Canyon Drive/Kokee Road Improvements, Phase I, MP 0.80 to MP 4.60, Kauai	550AB-01-06	4	11	Y	E	N/A	N/A	Y	E	Nov-08	Y	N/A	\$149,700	Jan-09	Apr-09	04/02/09	Oct-09	07/08/09	\$2,608,987	\$2,608,987	Oct-09	180																	
134	LNR0100	LNR	LNR	Kauai	Port Allen Dock Improvements, Kauai (Phase II)	B94DK71B	9	14	Y	D														\$306,062																				
135	TRN-Hwy0065	TRN-Hwy	TRN	Kauai	Kuhio Highway, Retaining Walls at Lumahai and Wainiha (Phase 1 - Walls), Kauai	560A-03-96	5	11	Y	E	N/A	N/A	Y	E	Feb-09	Y	N/A	\$825,000	Apr-09	Jun-09	10/08/09	Sep-09		\$3,150,000																				
136	TRN-Air0014	TRN-Air	TRN</																																									