

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL					
1	Project No.	User Agency	Expanding Agency	Island	Project Title	Agency's Project No.	Project Status Code	Project Category	Design Funds Appr. (Y/N/A/D)	Design Funds MOF	Design Allot. To Be Requested (Mon./Yr.)	Design Funds Allotted (Y/N/A/D)	Const. Funds Appr. (Y/N/A/C)	Const. Funds MOF	Const. Allot. To Be Requested (Mon./Yr.)	Const. Funds Allotted (Y/N/A/C)	Project Design Contract Awarded (Y/N)	A-E Services Amount	Est. Design Compl. Date (Mon./Yr.)	Est. Bid Advertising Open Date (Mo/Yr)	Actual B.O. Date (M/D/Y)	Est. Award Date (Mon./Yr.)	Actual Const. Award Date (M/D/Y)	Est. Constr. Cost	Actual Const. Contract Award	Est. Constr. Start Date (Mon./Yr.)	Actual Const. Start Date (M/D/Y)	Contr. Contract Time (Cal. Days)	Comments Action Required	No. of Days Const. Start Pending Since Bid Open	County Permits & Approvals (Y/N/A/A)	County Water Approvals (Y/N/A/A)	County Sewer - Environment at Svc Dept. (Y/N/A/A)	DLNR Approvals (Y/N/A/A)	DOH Approvals (Y/N/A/A)	COE Approvals (Y/N/A/A)	EA/EIS Approvals	Land Use Approvals (Y/N/A/A)					
2	LNR0045	LNR	LNR	Mau	Maalaea SBH, Maui - fueling and haul-out facility	Not Assigned	9	14	Y (plans)	C/N	Oct-09	N	N				\$850,000	Dec-09					\$0																				
3	LNR0049	LNR	LNR	Mau	Koki Beach Rockfall Project, Maui	J45CM1A	9	17	Y	C		Y	N				\$30,000	Oct-09					\$0																				
4	LNR0050	LNR	LNR	Mau	Lahaina SBH, Maui - planning for new ferry pier	B46CM71A	9	14	Y (plans)	C/N		Y	Y				\$1,482,164						\$0																				
5	EDN0520	EDN	EDN	Mau	Kahului Elementary - A TERMITE TREAT	S5580108	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$4,000																				
6	EDN0486	EDN	EDN	Mau	Hana High and Elementary - B & D ADD GUTTER SCREEN	S5280208	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
7	EDN0501	EDN	EDN	Mau	Makawao Elementary - P2157 ADD OUTLETS P4	S5381408	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
8	EDN0502	EDN	EDN	Mau	Makawao Elementary - P2158 ADD OUTLETS P5	S5381508	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
9	EDN0503	EDN	EDN	Mau	Makawao Elementary - P2159 ADD OUTLETS P6	S5381608	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
10	EDN0504	EDN	EDN	Mau	Makawao Elementary - P2160 ADD OUTLETS P7	S5381708	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
11	EDN0505	EDN	EDN	Mau	Makawao Elementary - P2161 ADD OUTLETS P8	S5381808	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
12	EDN0506	EDN	EDN	Mau	Makawao Elementary - P2162 ADD OUTLET P9	S5382008	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
13	EDN0507	EDN	EDN	Mau	Makawao Elementary - P2163 ADD OUTLETS P10	S5382108	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
14	EDN0508	EDN	EDN	Mau	Makawao Elementary - P2164 ADD OUTLETS P11	S5382208	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
15	EDN0509	EDN	EDN	Mau	Makawao Elementary - P2165 ADD OUTLETS P12	S5382308	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$5,000																				
16	EDN0531	EDN	EDN	Mau	Mau Waena Intermediate - 02 RESTRIPE BUS LOAD	S5581208	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$6,000																				
17	EDN0483	EDN	EDN	Mau	Wahee Elementary - BUSSTOP RPL DOWNSPOTS	S5180908	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$7,000																				
18	EDN0524	EDN	EDN	Mau	Kahului Elementary - J TERMITE TREAT	S5580508	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$8,000																				
19	EDN0529	EDN	EDN	Mau	Mau High - C CLEAN A/C DUCTS	S5581008	6	7	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$8,000																				
20	EDN0485	EDN	EDN	Mau	Hana High and Elementary - A&K RPL EXIT SIGNS	S5280108	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$9,000																				
21	EDN0515	EDN	EDN	Mau	Lahaina High - H ADD SCREEN DOORS	S5480508	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$9,000																				
22	EDN0482	EDN	EDN	Mau	Iao Middle - VAR PROG BELL IMPROV	S5180808	6	6	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$10,000																				
23	EDN0495	EDN	EDN	Mau	Kekaula High - STADIUM & GYM RPL LAMPS	S5380808	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$10,000																				
24	EDN0511	EDN	EDN	Mau	Lahaina Intermediate - C ADD SEC SCREENS	S5480108	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$10,000																				
25	EDN0513	EDN	EDN	Mau	Lahaina Intermediate - D102 EXTEND PARTITION	S5480308	6	2	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$10,000																				
26	EDN0530	EDN	EDN	Mau	Mau High - C RPL SIDE DBL DOOR	S5581108	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$10,000																				
27	EDN1475	EDN	EDN	Mau	Kekaula High - H&K ADD SOIL	S5390309	10	10	Y	B*	NA	Y	Y	B*	NA	Y			Jun-10				\$10,000																				
28	EDN0492	EDN	EDN	Mau	Kalama Intermediate - D RAMP WATERPROOF	S5380508	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$11,000																				
29	EDN0496	EDN	EDN	Mau	Kula Elementary - A INSTL SEC SCREENS	S5380908	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$12,000																				
30	EDN0487	EDN	EDN	Mau	Hana High and Elementary - K RECOAT GYM FLOOR	S5280308	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$13,000																				
31	EDN0512	EDN	EDN	Mau	Lahaina Intermediate - D ADD SEC SCREENS	S5480208	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$14,000																				
32	EDN0514	EDN	EDN	Mau	Lahaina High - D REPL STEPS	S5480408	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$14,000																				
33	AGS0025	HSPLS	AGS	Mau	EARTHQUAKE OCTOBER 15, 2006 - LAHAINA PUBLIC LIBRARY, DAMAGE REPAIRS	25-36-6444	1	3	Y	C	N.A.	Y	Y	N.C.	N.A.	Y	Y	\$7,000	N.A.	Nov-08	11/20/08	Dec-08	12/19/08	\$14,448	\$14,448	Jan-09	02/23/09	20															
34	EDN0376	EDN	EDN	Mau	Iao Middle - 03 ADD FENCE & BUMPS	P5100407	2	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
35	EDN0477	EDN	EDN	Mau	Baldwin High - L REPIPE FOR GAS LINE	S5180308	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
36	EDN0481	EDN	EDN	Mau	Iao Middle - F RPL LOCKERS	S5180708	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
37	EDN0484	EDN	EDN	Mau	Wahee Elementary - C RPL AIR CURTAINS	S5181008	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
38	EDN0490	EDN	EDN	Mau	Haku Elementary - RPL C DRINKING FNTNS	S5380308	6	3	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
39	EDN0491	EDN	EDN	Mau	Kalama Intermediate - CAMPUS GFI OUTLETS	S5380408	6	5	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
40	EDN0497	EDN	EDN	Mau	Kula Elementary - B INSTL GTR NE END	S5381008	6	17	Y	B*	NA	Y	Y	B*	NA	Y			Sep-09				\$15,000																				
41	EDN0518	EDN	EDN	Mau	Lahaina High - P18 PARTITION	S5480808	6	2	Y	B*	NA	Y	Y	B*	NA																												

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL					
1	Project No.	User Agency	Expanding Agency	Island	Project Title	Agency's Project No.	Project Status Code	Project Category	Design Funds Appr. (Y/N/AD)	Design Funds MOF	Design Allot. To Be Requested (Mon./Yr.)	Design Funds Allotted (Y/N/AD)	Const. Funds Appr. (Y/N/AC)	Const. Funds MOF	Const. Allot. To Be Requested (Mon./Yr.)	Const. Funds Allotted (Y/N/AC)	Project Design Contract Awarded (Y/N)	A-E Services Amount	Est. Design Compl. Date (Mon./Yr.)	Est. Bid Advertising Open Date (Mo/Yr)	Actual B.O. Date (M/D/Y)	Est. Award Date (Mon./Yr.)	Actual Const. Award Date (M/D/Y)	Est. Constr. Cost	Actual Const. Contract Award Amount	Est. Constr. Start Date (Mon./Yr.)	Actual Const. Start Date (M/D/Y)	Contr. Contract Time (Cal. Days)	Comments Action Required	No. of Days Const. Start Pending Since Bid Open	County Permits & Approvals (Y/N/A)	County Water Approvals (Y/N/A)	County Sewer - Environment at Svc Dept. (Y/N/A)	DLNR Approvals (Y/N/A)	DOH Approvals (Y/N/A)	COE Approvals (Y/N/A)	EA/EIS Approvals	Land Use Approvals (Y/N/A)					
208	EDN0474	EDN	EDN	Mau	Mau Waiana Intermediate - Eight-Classroom Building, Phase I	Q558068	7	1	Y	B*	NA	Y	Y	B*	NA	Y				Dec-09				\$450,000															EX	NA			
209	EDN0425	EDN	EDN	Mau	Lahaina High - Building W - Replace Sidewalk & Resurface Various Areas	P540067	4	10	Y	B*	NA	Y	Y	B*	NA	Y					01/21/09			\$459,005	\$539,890		05/04/09	146											EX	NA			
210	UOH0023	MAU	UOH	Mau	Reroof, 2205, 2215, & 2231	SW-08-5349	4	4	Y	C		Y	Y	C				\$40,775	Jun-09	Oct-09				\$460,000		Aug-09																	
211	TRN-Air030	TRN-Air	TRN	Mau	Kahului Airport, Program Management Support, Maui	AM1000-xx	9	17	Y	B	Aug-09	N	Y	N/A	N/A	N/A								N/A	N/A	N/A	N/A	720															
212	UOH0024	MAU	UOH	Mau	Asbestos Removal, 2204	15-21-9122	4	17	Y	C		Y	Y	C						Dec-08	Dec-09	Dec-09			\$500,000		Dec-09																
213	AGS0173	JUD	AGS	Mau	HOAPILI HALE - UPGRADE AND MODERNIZE ELEVATORS	15-21-7375	10	7.1	Y	C	N.A.	Y	Y	C	N.A.	Y	N	\$66,366	Feb-10	Apr-10	May-10			\$526,000		Jun-10	180																
214	EDN0469	EDN	EDN	Mau	Paia Elementary - Electrical Upgrade	Q5380208	7	5	N	B*	TBD	N	N	B*	TBD	N																											
215	EDN0470	EDN	EDN	Mau	Kahului Elementary - Kahului Elementary Drainage Improvements	Q5500307	4	10	Y	B*	NA	Y	Y	B*	NA	Y					03/17/09				\$595,000	\$361,013		05/11/09	140														
216	AGS0197	UHCC	AGS	Mau	MAUI COMMUNITY COLLEGE - BLDGS. 2210A, 2203A, 2204, 2207, REMOVE ASBESTOS ROOFING & REROOF	15-31-9151	10	4	Y	C	N.A.	Y	Y	C	N.A.	Y	Y	\$136,000	Dec-09	Feb-10	Mar-10			\$600,000		May-10	120																
217	AGS0120	PSD	AGS	Mau	MAUI COMMUNITY CORRECTIONAL CENTER - PERIMETER FENCING AND STORM DRAIN REPAIRS AND IMPROVEMENTS	15-27-5600	10	10	Y	C	N.A.	Y	Y	C	N.A.	Y	Y	\$41,350	Aug-09	Oct-09	10/22/09	Nov-09			\$615,000		Dec-09	120															
218	TRN-Hwy098	TRN-Hwy	TRN	Mau	Hana Highway (RTE 360) Pavement Preservation, Kaupakalua Road to Huelo	ARR-0360(10)	11	12	Y	N/V	NA	NA	Y	B/V	NA	NA	NA		house design	Jul-09	Aug-09	06/18/09	Sep-09	07/12/09	\$619,301	\$619,301	Nov-09	08/26/09	45														
219	AGS0145	PSD	AGS	Mau	MAUI COMMUNITY CORRECTIONAL CENTER - REPALCE UPPER CAMPUS A/C AND HWY SYSTEMS	15-27-5601	10	7	Y	C	N.A.	Y	Y	C	N.A.	N	Y	\$92,332	Aug-09	Sep-09	On Hold	Oct-09	On Hold	\$653,000		Dec-09	On Hold	210															
220	EDN1423	EDN	EDN	Mau	Lahaina Intermediate - L/S - Telecommunications	Q6101607	10	6	Y	B*	NA	Y	Y	B*	NA	Y									\$665,200		Dec-09	On Hold	90														
221	DHS0002	DHS	AGS	Mau	Ke Kama Pono Safe House Adolescent Community-Based Residence	DAGS 25-33-7333	0	1	Y	k	Apr-08	Y	Y	k	Apr-08	Y	Y																										
222	EDN0465	EDN	EDN	Mau	Baldwin High - SPED Occupational Skills Trailer	Q5180108	7	1	Y	B*	NA	Y	Y	B*	NA	Y									\$679,003																		
223	AGS0156	DOH	AGS	Mau	WAILUKU HEALTH CENTER - AIR CONDITIONING SYSTEM IMPROVEMENTS	15-20-2639	10	7	Y	C	N.A.	Y	Y	C	N.A.	Y	Y	\$43,239	Jan-10	Mar-10	Apr-10			\$680,000		Jun-10	180																
224	EDN0466	EDN	EDN	Mau	Wahee Elementary - Electrical Upgrade	Q5180208	7	5	N	B*	TBD	N	N	B*	TBD	N									\$684,900		Dec-09																
225	LNR0047	LNR	LNR	Mau	Puaa Kaa Wayside Replace Deteriorated Water System, Maui	Not Assigned	9	17	N																\$800,000																		
226	TRN-Air029	TRN-Air	TRN	Mau	Kahului Airport, Rental Car Facility Improvements, Maui	AM1000-xx	9	10	Y	X	Aug-09	N	Y	N/A	N/A	N/A									TBD	N/A	N/A	360															
227	EDN0467	EDN	EDN	Mau	Waikuku Elementary - Electrical Upgrade	Q5180308	7	5	N	B*	TBD	N	N	B*	TBD	N									\$818,100		Dec-09																
228	EDN0473	EDN	EDN	Mau	Pukalani Elementary - Electrical Upgrade	Q5580408	7	5	Y	B*	NA	Y	Y	B*	NA	Y									\$818,100		Dec-09																
229	AGS0172	JUD	AGS	Mau	HOAPILI HALE - REPLACE AIR CONDITIONING CHILLER PLANT	15-21-7374	10	7	Y	C	N.A.	Y	Y	C	N.A.	Y	Y	\$93,126	Jan-10	Feb-10	Mar-10			\$845,000		May-10	270																
230	EDN0535	EDN	EDN	Mau	Lihika Elementary - TELECOMMUNICATION AND ELECTRICAL SYSTEM IMPROVEMENTS	Z0023005	2	6	Y	B*	NA	Y	Y	B*	NA	Y									\$900,000	\$1,479,700		03/15/10	180														
231	EDN0416	EDN	EDN	Mau	Paia Elementary - 2007 Whole School Renovations	P5302207	4	2	Y	B*	NA	Y	Y	B*	NA	Y									\$970,670		02/12/09																
232	UOH0021	MAU	UOH	Mau	Temporary Nursing Portables	CC-08-5346	3	1	Y	C		Y	Y	C																													
233	TRN-Hwy0100	TRN-Hwy	TRN	Mau	Katae Highway (RTE 470) Pavement Preservation and Maintenance, Maunaloa Hwy to Kalaupapa Lookout	ARR-0470(6)	11	12	Y	N/V	NA	NA	Y	B/V	NA	NA	NA		in house design	May-09	Jun-09	06/18/09	Jul-09	07/12/09	\$1,061,781	\$1,061,781	Sep-09	10/26/09	45														
234	AGS0138	ICSD	AGS	Mau	INFORMATION & COMMUNICATION SERVICE DIVISION - HALEAKALA TOWER REPLACEMENT	15-10-0597	10	17	Y	C	N.A.	Y	Y	C	N.A.	Y	Y	\$90,706	Mar-10	Apr-10	May-10			\$1,155,000		Dec-10	270																
235	TRN-Hwy0069	TRN-Hwy	TRN	Mau	HONOAPILANI HIGHWAY GUARDRAIL AND SHOULDER IMPROVEMENTS, HONOKAHA STREAM BRIDGE TO PAPANAHOA STREAM BRIDGE	(New)	5	11	Y		NA	NA	Y	E/N	Jan-09	N	NA	house design	Mar-09	May-09	cancelled	cancelled	cancelled	\$1,181,000		cancelled	cancelled	180															
236	AGS0085	DOD	AGS	Mau	PUUNENE ARMORY - WATER SYSTEM IMPROVEMENTS	15-14-7164	5	10	Y	C	N.A.	Y	Y	C	N.A.	Y	Y	\$100,459	Apr-09	06/18/09	Jul-09	07/27/09			\$1,262,035	\$1,262,035	Aug-09	180															
237	TRN-Hwy0053	TRN-Hwy	TRN	Mau	Hana Highway Rockfall Mitigation, Phase 2, Milepost 19.18 to 19.52, Maui	360AB-02-98, Phase 2	2	17	Y	E	NA	NA	Y	E	Apr-08	Y	NA	\$370,000	Apr-08	Jun-08	06/27/08	Dec-08	01/06/09	\$1,335,664	\$1,335,664	May-09	04/20/09	300															
238	EDN0352	EDN	EDN	Mau	Wahee Elementary - RENOVATE AND PAINT VARIOUS BUILDINGS	Z0049805	1	2	Y	B*	NA	Y	Y	B*	NA	Y									\$1,339,000	\$2,155,325		10/06/06	1195														
239	AGS0190	DLNR	AGS	Mau	DLNR DAMS AND RESERVOIRS ON MAUI - MAINTENANCE AND REDEEDATION IMPROVEMENTS	11-23-7383	10	17	Y	C	N.A.	Y	Y	C	N.A.	Y	N	\$490,200	Apr-10	Jun-10	Jul-10			\$1,500,000		Oct-10	450																
240	LNR0121	LNR	LNR	Mau	Uppcountry Maui Ground Water Well	J10CM11A	10	17	Y	C	Sep-09	N	N												\$1,500,000																		
241	TRN-Hwy0031	TRN-Hwy	TRN	Mau	Hana Highway / Kaahumanu Avenue Beautification, Dairy Road to Naniloa Overpass	STP-036-1(10): Des/Con	9	10	AD	E/N	Feb-09	N	AC	E,N	Aug-11	NA	Y	TBD	Sep-11	Nov-11	Jan-12			\$1,500,000	N/A	Jun-12	N/A																
242	AGR0006	AGR	AGR	Mau	Uppcountry Maui Watershed, Pulehuki Lateral (FF)	P97002	2	17	Y	N	NA	NA	Y	C & N	NA	Y	Y	NA	Feb-07	May-07	06/14/07	N/A	07/16/08	\$1,700,000	\$3,200,000	Apr-10	300																
243	DHS0020	DHS-HPHA	DHS	Mau	Kahehiki Terrace: Roof & Solar Repairs, Ph 1 (Roof replacement)	1, HA007, F13, F220	4	4	Y	B06-412	C	NA	Y	B07-41E	C	NA	N	Y	\$365,444	Jun-09	Nov-09	Nov-09			\$2,000,000		Dec-09	270															
244	LNR0041	LNR	LNR	Mau	Mala Boat Launching Ramp, Maui - loading dock/launch ramp replacement and																																						

