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No. of Days
Project Constr. County
Design Design Allot.| Design | Const. Const. Const. Design Est. Design Actual Contr. Start County County Sewer -
Project Funds ToBe Funds | Funds Allot.ToBe [ Funds | Contract AE Compl. Actual B.O. Const. Actual Const. | Est. Constr. |  Actual Contract Pending | Permits & Water  |Environment|  DLNR DOH COE Land Use
User | Expending Agency's Project | Status | Project Appr. | Design Funds | Requested | Allotted | Appr. | Const.Funds | Requested | Allotted | Awarded | Services Date  |Est.Bid Advertising| ~Date | Est. Award Date |Award Date| Est. Constr. Contract Start Date | Const. Start Time Comments since Bid | Approvals | Approvals |al Svc Dept.| Approvals | Approvals | Approvals | EA/EIS | Approvals
1 | ProjectNo. | Agency | Agency |[island Project Title No. Code | Category [ (Y/N/AD) MOF (Mon./¥r.) | (YIN/AD) | (YIN/AC) MOF (Mon./¥r) | (YINIAC) (YIN) Amount | (Mon./¥r.) | Open Date (Mo/¥r) | (MID/Y) (Mon./¥r.) (M/IDIY) Cost Award Amount | (Mon./Yr.) [ Date (M/DIY) | (Cal. Days) Action Required Open (YINAIA) | (YINAIA) | (YINAIA) | (YINAJA) | (YINAIA) | (YINA/A) | Approvals | (Y/INAIA)
2 | LNRoOSS LNR LNR _ [Molokai Kaunakakai Harbor, Molokai - planning for new ferry pier B61XM82B 9 14 Y (plans) CIN Dec-09 N N N $850,000 $0 Planning project only.
3 | _EDN0554 EDN EDN__|Molokai Kaunakakal Elementary - B TERMITE TENT S5780108 6 17 Y B NA Y Y B* NA Y Sep-09 $6,000 Limited stalf resources or milestones not updated NA EX NA
%4 | __EDN0559 EDN EDN__|Molokai Maunaloa Elementary - COTT A RPL WTRLINES S5780608 6 10 Y B NA Y Y B* NA Y Sep-09 $7,000 Limited stalf resources or milestones not updated NA EX NA
5 | __EDNO560 EDN EDN__|Molokai Maunaloa Elementary - P2188&COTT C TER TNT S5780708 6 17 Y B NA Y Y B* NA Y Sep-09 $7,000 Limited stalf resources or milestones not updated NA EX NA
Feb-09 Project is combined with Lanai & Molokai Libraries. Cost
(LANAI) & MOLOKAI LIBRARIES - RETROFIT TO ENERGY estimate indicated is per island. Total combined bid award
6 | AGS0063 HSPLS AGS __[Molokai EFFICIENT LIGHT FIXTURES 55-36-6452 4 5 Y A NA. Y Y € NA. Y Y $7,676 Mar-09 04/02/09 Apr-09 04/21/09 $10,000 $10,000 May-09 06/01/09 120 is $20,000. Started NA NA NA NA NA NA EX NA
7 | EDN0538 EDN EDN__[Molokai Kualapuu Elementary - VAR WALKWY RPR ROOF C0011404 2 7 Y B* NA v v B* NA Y 07/19/05 $12,000 1541 NA EX NA
8 EDN0542 EDN EDN Molokai Kaunakakai Elementary - B ADD BREAKER C0022304 2 5 Y. B* NA Y Y B* NA Y. 07/19/05 $13,000 1541 NA EX NA
9 | EDNO564 EDN EDN__[Molokai Molokai Intermediate - T8 1-3 RPL GUTTERS S5781108 B 3 Y B* NA Y Y B~ NA Y Sep-09 $15,000 Limited stalf resources or milestones not updated NA EX NA
0| EDN0539 EDN EDN__|Molokai Maunaloa Elementary - A109 RPL LOUVERS 0012004 2 3 Y B* NA v v B* NA Y 07/19/05 $18,000 1541 NA EX NA
EDNO557 EDN EDN__[Molokai Kilohana Elementary - P2089 REROOF P1 S5780408 B 7 Y B* NA Y Y B~ NA Y Sep-09 $20,000 Limited stalf resources or milestones not updated NA EX NA
EDNO0562 EDN EDN__|Molokai Molokai High - O RPL SHOWER VALVES 55780908 B 3 Y B* NA Y Y B~ NA Y Sep-09 $20,000 Limited stalf resources or milestones not updated NA EX NA
EDNO563 EDN EDN__[Molokai Molokal Intermediate - INSTL FENCE BY U S5781008 B 17 Y B* NA Y Y B~ NA Y Sep-09 $20,000 Limited stalf resources or milestones not updated NA EX NA
EDNO555 EDN EDN__|Molokai Kaunakakal Elementary - G RENO KIT INT 55780208 B 2 Y B* NA Y Y B~ NA Y Sep-09 $25,000 Limited stalf resources or milestones not updated NA EX NA
EDNO556 EDN EDN__[Molokai Kilohana Elementary - CAMPUS VAR GRADING S5780308 B 10 Y B* NA Y Y B~ NA Y Sep-09 $25,000 Limited stalf resources or milestones not updated NA EX NA
6| EDNI290 EDN EDN__|Molokai Molokai High - P2191-2192 HIC RAMP P5700407 10 2 Y B* NA Y Y B~ NA Y Mar-09 $25,000 Limited stalf resources or milestones not updated NA EX NA
7 EDN1477 EDN EDN Molokai Kilohana Elementary - H PNT EXT S5790109 10 2 Y B* NA Y Y B* NA Y Jun-10 $25,000 NA EX NA
8| EDNI202 EDN EDN__|Molokai Molokai High - P2189-2190 HIC RAMP P5700607 10 2 Y B* NA Y Y B~ NA Y Mar-09 $27,000 Limited stalf resources or milestones not updated NA EX NA
9| EDNO561 EDN EDN___|Molokai Molokal High - H RPL SHOWER VALVES 55780808 B 3 Y B* NA Y Y B~ NA Y Sep-09 $30,000 Limited stalf resources or milestones not updated NA EX NA
0 |__EDN054L EDN EDN__|Molokai Molokal High - 1101 PARTITION 0012204 2 2 Y B* NA v v B* NA Y 06/29/05 $35,000 1561 NA EX NA
| EDN0544 EDN EDN | Molokai Kualapuu Elementary - RPLC ALL RSTRM FIXTR 'D0010204 2 3 Y B* NA v v B~ NA Y 07/19/05 $35,000 1541 NA EX NA
22 | EDN0540 EDN EDN__|Molokai Molokai High - V WKRM CONV TO OFFCE 0012104 2 2 Y B* NA v v B* NA Y 06/29/05 $40,000 1561 NA EX NA
| 23] Ebnosso EDN EDN__|Molokai Maunaloa Elementary - 02 RSRFC/EXPND PKGLT P5780408 5 12 Y B NA Y Y B* NA Y Jun-09 $50,000 Limited stalf resources or milestones not updated NA EX NA
24| EDNO558 EDN EDN__|Molokai Kualapuu Elementary - RPLC FENCE 55780508 6 17 Y B* NA Y Y B~ NA Y Sep-09 $50,000 Limited stalf resources or milestones not updated NA EX NA
| 25| Epniz2o1 EDN EDN__|Molokai Molokai High - O VAR ROOF REPAIRS P5700507 10 7 Y B* NA Y Y B~ NA Y Mar-09 $51,000 Limited stalf resources or milestones not updated NA EX NA
| 26| EDN0547 EDN EDN__|Molokai Kaunakakal Elementary - 03 RESURFACE P5780108 5 12 Y B* NA Y Y B~ NA Y Jun-09 $60,000 Limited stalf resources or milestones not updated NA EX NA
27| EDN0543 EDN EDN__[Molokai Molokal High - 01 VAR COURT REPAIRS 0031004 T 3 Y B* NA v v B* NA Y 03/12/08 05/30/08 $62,000 588 NA EX NA
| 28 EDN0552 EDN EDN___|Molokai Molokai High - C RENO B&G RESTROOMS P5780608 5 2 Y B* NA Y Y B~ NA Y Jun-09 $80,000 Limited stalf resources or milestones not updated NA EX NA
| 29| EDN1289 EDN EDN__[Molokai Kilohana Elementary - H RPL GUTT & RPR SID P5700107 10 3 Y B* NA Y Y B~ NA Y Mar-09 $87,000 Limited stalf resources or milestones not updated NA EX NA
I 30| EDN0537 EDN EDN__|Molokai Molokai High - C REROOF C0031104. 1 2 v B NA Y Y B NA v 03/12/08 05/30/08_| __$90,000 | _ $183,690 _ 588 NA EX NA
31| EDNI293 EDN EDN___|Molokai Molokal Intermediate - T REROOF P5700707 10 7 Y B* NA Y Y B~ NA Y Mar-09 $108,000 Limited stalf resources or milestones not updated NA EX NA
32| EDN0549 EDN EDN__[Molokai Kualapuu Elementary - 02 RESURF PLAYCOURT P5780308 5 12 Y B* NA Y Y B~ NA Y Jun-09 $120,000 Limited stalf resources or milestones not updated NA EX NA
| 33| EDN0S5L EDN EDN__|Molokai Molokai High - 01 RESURFACE P5780508 5 12 Y B* NA Y Y B~ NA Y Jun-09 $120,000 Limited stalf resources or milestones not updated NA EX NA
34| EDN0548 EDN EDN__[Molokai Kilohana Elementary - CAMPUS UPGRADE P/A P5780208 5 B Y B* NA Y Y B~ NA Y Jun-09 $140,000 Limited stalf resources or milestones not updated NA EX NA
Molokai Teacher Housing - Miscellaneous Repair and
35| EDN1224 EDN EDN__|Molokai Maintenance H5790609 10 9 Y B* NA Y Y B* NA Y Jun-10 $150,000 NA EX NA
[ 36 | HHL0027 HHL HHL | Molokai Molokal Water System - SCADA NIA 10 17 Y T NIA Y N T Jul. 2009 N Y $10,000_| May. 2009 Aug-09 11/24/09 Aug. 2009 pending $150,000 TBD Oct. 2009 NA Y NA NA v NA EAA NA
37| EbN1422 EDN EDN__|Molokai Kualapuu Elementary - School Electrical Upgrade Q5700307 10 5 Y B NA Y Y B* NA Y Mar-09 $258,000 Limited stalf resources or milestones not updated NA EX NA
| 38| EDN0553 EDN EDN__|Molokai Kilohana Elementary - Electrical Upgrade Q5780108 7 5 N B* TBD N N B* TBD N Dec-09 $285,300 NA EX NA
Maunaloa Elementary - Lump Sum - Special Education Reno. -
39| EDN1421 EDN EDN___[Molokai Maunaloa EI SPED Classroom Q5700207 10 2 Y B* NA Y Y B* NA Y Mar-09 $361,500 Limited staff resources or milestones not updated NA EX NA
KALAUPAPA SETTLEMENT - Jan-09
NURSING FACILITY (BUILDING 141), VARIOUS
40| Acso077 DOH AGS __[Molokai IMPROVEMENTS 13-20-2632 4 5 Y € NA. Y Y c NA. Y Y $58,972 Feb-09 03/05/09 Apr-09 04/14/09 $397,000 $397,000 Apr-09 05/07/09 150 Started NA NA NA NA NA NA EX NA
Kaunakakai Elementary - Kaunakakai Elem - Bldg. E, Demolition
4 EDNO0536 ED! E Molokai & Install Trailer P5700807 1 Y B* NA Y Y B* NA 4 04/02/08 04/25/08 $474,422 $451,500 12/22/08 Started NA EX NA
HHL0028 HHL HHL __ [Molokai Molokai Water System - Emergency generator A 10 Y T NIA Y N T Jul. 2009 N Y $36,000 | May. 2009 Jul-09 07/16/09 pending $650,000 TBD Oct. 2009 NA Y NA NA Y NA EA-A NA
HHL0029 HHL HHL __[Molokai East Moomi Road Construction A 10 Y T NIA Y N T Jul. 2009 N Y $75,000 NIA Sep-09 09/18/09 Oct. 2009 pending $700,000 TBD Nov. 2009 Y NA NA NA NA NA EA-A NA
HHL0030 HHL HHL __[Molokai Kapaakea Drainage Improvements A 10 Y T N/A v N T Jul. 2009 N Y NIA Oct-09 10/08/09 Nov. 2009 pending $700,000 TBD Nov. 2009 v NA NA NA v NA EAA NA
KALAUPAPA SETTLEMENT - NA.
PHASE 2, HARBOR FACILITY REPAIRS AND NTP issued, COE permit approved. On-site work started
45| AGs0014 DOH AGS __[Molokai IMPROVEMENTS 13-20-2628 0 14 Y € NA. Y Y € NA. Y Y $53,920 NA. 06/12/08 NA. 07/03/08 $925,303 $925,303 Dec-08 01/12/09 270 July 2009. Started NA NA NA NA NA A EX NA
| 46| EDNO546 EDN EDN__[Molokai Kualapuu Elementary - 2007 Whole School Renovation P5701007 2 2 Y B* NA v v B~ NA Y 07/23/08 12710/08_| $1,228,775 04/15/09 Started NA EX NA
47| EDNO545 EDN EDN__[Molokai Kaunakakal Elementary - 2007 Whole School Renovation P5700007 2 2 Y B* NA v v B~ NA Y 07/23/08 $1,413,192 04/15/09 Started NA EX NA
Molokai Airport, Security Access Control and Closed Circuit Oct-09
48 | TRN-AIr0034 | TRN-Air TRN__|Molokai Television System, Molokai AM2042-01 8 6 Y B Complete Y Y EN Aug-09 N N In House Feb-10 May-10 N/A $1,505,000 N/A Sep-10 180 NA NA NA NA NA NA EX NA
Kualapuu Elementary - Lump Sum - Fire Protection - Kualapuu
49| EDN1420 EDN EDN__[Molokai New Water Line Q5700107 10 2 Y B* NA Y Y B* NA Y Jun-10 $2,940,000 NA EX NA
[SMA. Shoreline Setback Variance, Building Permit, COE,
| 50| LNR0OS4 LNR LNR___|Molokai Kaunakakai Harbor Ferry, Molokai - ferry system improvements B61XM82A 9 14 Y BIN Y Y CIN Mar-10 N Y $390,763 | Jun-10 Aug-10 Oct-10 $4,000,000 Dec-10 360 ciA Y Y Y Y Y Y Y-EA Y-SMA
51| TRN-AI0033 | TRN-AI TRN___[Molokal LUP Part 139 Improvements AM5031-13 5 10 Y B Complete v v BIN Mar-09 N Y $710,000 | Apr-09 May-09 Jun-09 A $4,215,000 /A Sep-09 180 Cancel Cancelled NA NA NA NA NA NA EX NA
Farrington Avenue (RTE 480) Resurfacing, Kalae Highway to
Puupeelua Ave. and Puupeelua Ave. (RTE 480) Resurfacing,
52 | TRN-Hwy0102 | TRN-Hwy TRN__[Molokai Farrington Ave to Maunaloa Hwy. ARR-0480(3) 1 12 Y BNV NIA NIA Y BV NIA NIA NIA house desigl _ Jul-09 Aug-09 10/01/09 Sep-09 $6,000,000 Nov-09 65 Added ARRA Fed Recovery project EX
53| TRN-AIr0032 | TRN-AIr TRN___[Molokai MKK ARFF Station Improvements AM2031-14 5 1 Y B Complete Y Y EN Jan-09 N Y $551523 | Mar-09 Apr-09 04/09/09 May-09 NIA $6,305,000 NIA Jun-09 360 NA NA NA NA NA NA EA-A NA
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